Clean Coal Technology Demonstration Program
Advanced Electric Power Generation
Fluidized-Bed Combustion

Tidd PFBC Demonstration
Project

Project completed

Participant
The Ohio Power Company

Additional Team Members

American Electric Power Service Corporation—designer,
constructor, and manager

The Babcock & Wilcox Company—technology supplier
Ohio Coal Development Office—cofunder

Location

Brilliant, Jefferson County, Ohio (Ohio Power Company’s
Tidd Plant, Unit No. 1)

Technology

The Babcock & Wilcox Company’s pressurized fluidized-
bed combustion (PFBC) system (under license from ABB
Carbon)

Plant Capacity/Production
70 MWe (net)

Coal
Ohio bituminous, 2-4% sulfur

Project Funding

Total $189,886,339 100%
DOE 66,956,993 35
Participant 122,929,346 65
Project Objective

To verify expectations of PFBC economic, environmental,
and technical performance in a combined-cycle repower-
ing application at utility scale; and to accomplish greater
than 90% SO, removal and NO, emission level of

0.2 1b/10° Btu at full load.
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Technology/Project Description

Tidd was the first large-scale operational demonstration
of PFBC in the United States. The project represented a
13:1 scaleup from the pilot facility.

The boiler, cyclones, bed reinjection vessels, and associ-
ated hardware were encapsulated in a pressure vessel 45
feet in diameter and 70 feet high. The facility was de-
signed so that one-seventh of the hot gases produced
could be routed to an advanced particulate filter (APF).

The Tidd facility used a bubbling fluidized-bed combustion
process operating at 12 atm (175 psi). Pressurized combus-
tion air is supplied by the turbine compressor to fluidize the
bed material, which consists of a coal-water fuel paste, coal
ash, and a dolomite or limestone sorbent. Dolomite or
limestone in the bed reacts with sulfur to form calcium
sulfate, a dry, granular bed-ash material, which is easily

disposed of or is usable as a by-product. A low bed tem-
perature of about 1,600 °F limits NO,_ formation.

The hot combustion gases exit the bed vessel with en-
trained ash particles, 98% of which are removed when the
gases pass through cyclones. The cleaned gases are then
expanded through a 15-MWe gas turbine. Heat from the
gases exiting the turbine, combined with heat from a tube
bundle in the fluid bed, generates steam to drive an exist-
ing 55-MWe steam turbine.
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Ground breaking ceremony 4/6/88 Design completed 12/90 final report

Construction started 12/9/87

Cooperative agreement awarded 3/20/87
NEPA process completed (MTF) 3/5/87

DOE selected project (CCTDP-1) 7/24/86

Construction completed 12/90
Preoperational tests started 12/90

Operation completed 3/95

issued 12/95

Results Summary

Environmental

Sorbent size had the greatest effect on SO, removal
efficiency as well as stabilization and heat transfer
characteristics of the fluidized-bed.

SO, removal efficiency of 90% was achieved at full
load with a calcium-to-sulfur (Ca/S) molar ratio of
1.14 and temperature of 1,580 °F.

SO, removal efficiency of 95% was achieved at full
load with a Ca/S molar ratio of 1.5 and temperature of
1,580 °F.

NO_ emissions were 0.15-0.33 1b/10° Btu.
CO emissions were less than 0.01 1b/10° Btu.
Particulate emissions were less than 0.02 1b/10° Btu.

Operational

Combustion efficiency ranged from an average 99.3%
at low bed levels to an average 99.5% at moderate to
full bed levels.

* Heat rate was 10,280 Btw/kWh (HHV, gross output)
(33.2% efficiency) because the unit was small and no
attempt was made to optimize heat recovery.

* An advanced particulate filter (APF), using a silicon
carbide candle filter array, achieved 99.99% filtration
efficiency on a mass basis.

» PFBC boiler demonstrated commercial readiness.

* ASEA Stal GT-35P gas turbine proved capable of oper-
ating commercially in a PFBC flue gas environment.

Economic

+ The Tidd plant was a relatively small-scale facility, and
as such, detailed economics were not prepared as part
of this project.

* Arecent cost estimate performed on Japan’s 360-MWe
PFBC Karita Plant projected a capital cost of
$1,263/kW (19978).
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Project Summary

The Tidd PFBC technology is a bubbling fluidized-bed
combustion process operating at 12 atmospheres (175 psi).
Fluidized-bed combustion is inherently efficient

because the pressurized environment enhances combus-
tion efficiency, allows very low temperatures that mitigate
thermal NO_ generation, promotes flue gas/sorbent reac-
tions that increase sorbent utilization, and produces flue
gas energy that is used to drive a gas turbine. The latter
contributed significantly to system efficiency because of
the high efficiency of gas turbines and the availability of
gas turbine exhaust heat that can be applied to the steam
cycle. A bed design temperature of 1,580 °F was estab-
lished because it was the maximum allowable temperature
at the gas turbine inlet and was well below temperatures
for coal ash fusion, thermal NO_formation, and alkali
vaporization.

Coal crushed to one-quarter inch or less was injected into
the combustor as a coal/water paste containing 25% water
by weight. Crushed sorbent, either dolomite or limestone,
was injected into the fluidized bed via two pneumatic feed
lines, supplied from two lock hoppers. The sorbent feed
system initially used two injector nozzles but was modi-
fied to add two more nozzles to enhance distribution.

In 1992, a 10-MWe equivalent APF was installed and
commissioned as part of a research and development
program and not part of the CCT Program demonstration.
This system used ceramic candle filters to clean one-
seventh of the exhaust gases from the PFBC system. The
hot gas cleanup system unit replaced one of the seven
secondary cyclones.

The Tidd PFBC demonstration plant accumulated 11,444
hours of coal-fired operations during its 54 months of
operation. The unit completed 95 parametric tests, includ-
ing continuous coal-fired runs of 28, 29, 30, 31, and 45
days. Ohio bituminous coals having sulfur contents of
2-4% were used in the demonstration.

Environmental Performance

Testing showed that 90% SO, capture was achievable
with a Ca/S molar ratio of 1.14 and that 95% SO, capture
was possible with a Ca/S molar ratio of 1.5, provided the
size gradation of the sorbent being utilized was opti-
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mized. This sulfur retention was achieved at a bed
temperature of 1,580 °F and full bed height. Limestone
induced deterioration of the fluidized-bed, and as a result,
testing focused on dolomite. The testing showed that
sulfur capture as well as sintering was sensitive to the
fineness of the dolomite sorbent (Plum Run Greenfield
dolomite was the design sorbent). Sintering of fluidized-
bed materials, a fusing of the materials rather than effec-
tive reaction, had become a serious problem that required
operation at bed temperatures below the optimum for
effective boiler operation. Tests were conducted with
sorbent size reduced from minus 6 mesh to a minus 12
mesh. The result with the finer material was a major posi-
tive impact on process performance without the expected
excessive elutriation of sorbent. The finer material in-
creased the fluidization activity as evidenced by a 10%
improvement in heat transfer rate and an approximately
30% increase in sorbent utilization. In addition, the pro-
cess was much more stable as indicated by reductions in
temperature variations in both the bed and the evaporator
tubes. Furthermore, sintering was effectively eliminated.

NO_ emissions ranged from 0.15-0.33 1b/10° Btu, but
were typically 0.2 Ib/10° Btu during the demonstration.
These emissions were inherent in the process, which was
operating at approximately 1,580 °F. No NO_ control
enhancements, such as ammonia injection, were required.
Emissions of carbon monoxide and particulates were less
than 0.01 Ib/10° Btu and 0.02 1b/10° Btu, respectively.

Operational Performance

Except for localized erosion of the in-bed tube bundle and
the more general erosion of the water walls, the Tidd
boiler performed extremely well and was considered a
commercially viable design. The in-bed tube bundle expe-
rienced no widespread erosion that would require signifi-
cant maintenance. While the tube bundle experienced
little wear, a significant amount of erosion on each of the
four water walls was observed. This erosion posed no
problem, however, because the area affected is not critical
to heat transfer and could be protected by refractory.

The prototype gas turbine experienced structural prob-
lems and was the leading cause of unit unavailability
during the first three years of operation. However, design
changes instituted over the course of the demonstration

The PFBC demonstration at the repowered 70-MWe unit at
Ohio Power’s Tidd Plant led to significant refinements and
understanding of the technology.

proved effective in addressing the problem. The Tidd
demonstration showed that a gas turbine could operate in
a PFBC flue gas environment.

Efficiency of the PFBC combustion process was calcu-
lated during testing from the amount of unburned carbon
in cyclone and bed ash, together with measurements of
the amount of carbon monoxide in the flue gas. Combus-
tion efficiencies averaged 99.5% at moderate to full bed
heights, surpassing the design efficiency of 99.0%.

Using data for typical full-load operation, a heat rate of
10,280 Btu/kWh (HHV) was calculated. This corresponds
to a cycle thermodynamic efficiency of 33.2% at a point
where the cycle produced 70 MWe of gross electrical
power while burning Pittsburgh No. 8 coal. Because the
Tidd plant was a repowering application at a compara-
tively small scale, the measured efficiency does not repre-
sent what would be expected for a larger utility-scale plant
using Tidd technology. Studies conducted under the PFBC
Utility Demonstration Project showed that efficiencies of
over 40% are likely for a larger, utility-scale PFBC plant.



In summary, the Tidd project showed that the PFBC
system could be applied to electric power generation.
Further, the demonstration project led to significant re-
finements and understanding of the technology in the
areas of turbine design, sorbent utilization, sintering,
post-bed combustion, ash removal, and boiler materials.

Testing of the APF for over 5,800 hours of coal-fired
operation showed that the APF vessel was structurally
adequate; the clay-bonded silicon carbide candle filters
were structurally adequate unless subjected to side loads
from ash bridging or buildup in the vessel; bridging was
precluded with larger particulates included in the particu-
late matter; and filtration efficiency (mass basis) was
99.99%.

Economic Performance

The Tidd plant was a relatively small-scale demonstration
facility, so detailed economics were not prepared as part
of this project. However, a recent cost estimate performed
on Japan’s 360-MWe PFBC Karita Plant projected a capi-
tal cost of $1,263/kW (1997%).

Commercial Applications

Combined-cycle PFBC permits use of a wide range of
coals, including high-sulfur coals. The compactness of
bubbling-bed PFBC equipment allows utilities to signifi-
cantly increase capacity at existing sites. Compactness
due to pressurized operation reduces space requirements
per unit of energy generated. PFBC technology appears to
be best suited for applications of 50 MWe or larger. Ca-
pable of being constructed modularly, PFBC generating
plants permit utilities to add increments of capacity eco-
nomically to match load growth. Plant life can be ex-
tended by repowering with PFBC using the existing plant
area, coal- and waste-handling equipment, and steam
turbine equipment.

The Tidd project received Power magazine’s 1991
Powerplant Award. In 1992, the project received the
National Energy Resource Organization award for dem-
onstrating energy efficient technology.

Contacts

Michael J. Mudd, (614) 716-1585
American Electric Power
1 Riverside Plaza
Columbus, OH 43215
mjmudd@aep.com
(614) 716-1292 (fax)

Victor Der, DOE/HQ, (301) 903-2700
victor.der@hgq.doe.gov

Donald W. Geiling, NETL, (304) 285-4784
donald.geiling@netl.doe.gov
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